COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE SUMVARY

CONTI D C22025

PCN: 22025-BI D

TIME CHARGED: 66.5  DAYS

CONTRACT DESCRI PTI ON:
I NTERSECTI ONS @ SH83 & LONGS WAY, US40 & DUNKI RK

SHER100- 289
SH40 & SH83 | NTERSECTI ON SAFET

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC.

6663 COLORADO BLVD.

COMWERCE CI TY CO 80022 (303) 287- 8905

CURRENT PRQIECT AM: 1,257,993. 70 PARTI CI PATI NG

©

AWARD PRQIECT AMT: $ 1,254,593.50 NON- PARTI Cl PATI NG
PERCENT COWVPLETE: 97.10% TOTAL EARNI NGS
FUNDS AVAI LABLE: $ 36, 500. 50 STOCKPI LED MATERI ALS
GROSS EARNI NGS
TOTAL CLAI M5 $ 0.00 RETAI NAGE
SECURI TI ES ENCUMBERED
NET EARNI NGS
LI QUI DATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0005 PROG

COFRS REPORTI NG CATEGORY: 1

PERCENT TI ME: 96. 38

PAY PERI OD ENDI NG
DATE LET

DATE AWARDED

DATE CONTRACT EXECUTED 01/30/2019
DATE NOTI CE TO PROCEED 05/07/2019

ESTI MATE RUN 11/ 21/ 2019

16:21: 31

69 WORK DAYS
69 WORK DAYS

TI ME ALLOW
ORI G TI ME ALLOW

DOUGLAS, REG ON 1

11/ 14/ 2019
01/03/ 2019

DATE TI ME STARTED 05/07/2019
DATE WORK BEGAN  05/07/2019
01/ 09/ 2019 DATE TI ME STOPPED 10/11/2019

DATE ACCEPTED 10/ 11/ 2019

$ 1,221, 493. 20 $ 35, 670. 00
0. 00 0. 00

1,221, 493. 20 35, 670. 00

0. 00 0.00

1, 221, 493. 20 35, 670. 00

-18, 818. 90 0. 00

0. 00 0. 00

1, 202, 674. 30 35, 670. 00

0. 00 0. 00

0. 00 0.00

1, 202, 674. 30 35, 670. 00

0. 00 0. 00

PAYMENT DUE $ 35, 670. 00

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00019

0010

202- 00021

0015

202- 00035

0020

202- 00037

0025

202- 00090

0030

202- 00190

0035

202- 00200

0040

202- 00203

0045

202- 00206

0050

202- 00210

0055 202-00220

C22025

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

22025-BI D
SHER100- 289

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Inlet

Manhol e

Pi pe

End Section

of Delineator

of

of

of

of

of

of

Concrete Medi an Cover Material

Si dewal k

Curb and Gutter

Concrete Curb Ranmp

Concr et e Pavenent

Asphal t Mat

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
EACH
1, 650. 00000
2.000
EACH
2, 200. 00000
738. 000
LF
28. 00000
2.000
EACH
330. 00000
38. 000
EACH
10. 50000
892. 000
sy
10. 00000
25. 000
5%
12. 50000
1, 847. 000
LF
11. 50000
89. 000
5%
33. 00000
68. 000
sy
21. 00000
1, 910. 000
5%

12. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

. 000
0. 000
. 000

2.000
0. 000
2.000

38. 000
0. 000
38. 000

. 700
0. 300
. 000

25. 000
0. 000
25. 000

1, 847
0. 000
000

000

1,847

89. 000
0. 000
89. 000

68. 000
0. 000
68. 000

1, 909. 600
0. 400
1, 910. 000

Page 2

ESTI MATE RUN11/21/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:21: 31

AMOUNT

1, 650

4,400

20, 664

660.

399.

8,920

312

21, 240

2,937

1,428

23,875

00

00

00

00

00

00

50

50

00

00

00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Renoval of Pavenent Marking 3,312. 000 3,312. 000
SF 0. 000 0. 00
1. 30000 3, 312. 000 4, 305. 60
0065 202-00254 *Renoval of Pavement Marking (12 Inch) 0. 000 0. 000
SF 0. 000 0. 00
1. 30000 0. 000 0.00
0070 202-00810 *Rerpval of Ground Sign 11. 000 11. 000
EACH 0. 000 0. 00
130. 00000 11. 000 1, 430. 00
0075 202-00828 *Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
7,375. 00000 1.000 7,375.00
0080 202-04002 Cean Culvert 3. 000 3. 000
EACH 0. 000 0. 00
1, 600. 00000 3. 000 4, 800. 00
0085 202-05010 Sawi ng Concrete (10 Inch) 199. 000 199. 000
LF 0. 000 0. 00
6. 00000 199. 000 1,194.00
0090 202-05030  Sawi ng Asphalt Material (10 Inch) 3,019. 000 3,019. 000
LF 0. 000 0. 00
4. 00000 3, 019. 000 12,076. 00
0095 203-00010 Uncl assified Excavation (Conplete In Place) 745. 000 745. 000
cY 0. 000 0. 00
34.00000 745. 000 25, 330. 00
0100 203-01597  *Pot hol i ng 69. 000 28.000
HOUR 41.000 7,175.00
175. 00000 69. 000 12,075. 00
0105 208- 00035 *Aggr egat e Bag 30. 000 30. 000
LF 0. 000 0. 00
4.75000 30. 000 142.50
0110 208-00046 Pre-fabricated Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00

2, 350. 00000 2.000 4,700. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00051

208- 00103

208- 00105

208- 00106

208- 00107

210- 00815

210- 00867

210- 04010

211- 03005

304- 06007

403- 00720

C22025
22025-BID
SHER100- 289
| TEM
DESCRI PTI ON

ROADWAY

*Storm Drain Inlet Protection (Type I)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

*Reset

Si gn Panel

*Reset

Fire Preenption Unit

*Adj ust Manhol e

Dewat eri ng

Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
LF

7. 50000
0. 000

HOUR
38. 00000
0. 000

HOUR
75. 00000
38. 000

HOUR
160. 00000
0. 000

HOUR
160. 00000
4. 000

EACH
555. 00000
2.000

EACH
500. 00000
1. 000

EACH
475. 00000
1. 000

LS
4, 800. 00000
662. 500

cy

48. 00000
0. 000

TON

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 500
0. 000
. 500

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN11/21/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:21: 31

AMOUNT

300

6, 080

2,220

1, 000

475.

4, 800

31, 800

00

.00

.00

00

.00

00

00

00

00

00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

403- 34751

411-10255

412- 00952

503- 00036

503- 00054

603- 01125

603-01185

603-30018

604- 16005

604- 30005

607- 11525

C22025
22025-BID
SHER100- 289
| TEM
DESCRI PTI ON

ROADWAY

*Hot M x Asphalt (Grading SX) (75) (PG 64-28)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenment (9 1/2 Inch) (Fast Track)

*Drilled Shaft (36 Inch)

*Drilled Shaft (54 Inch)

12 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Reinforced Concrete Pipe (Conplete In Place)

18 Inch Steel End Section

Inlet Type 16 (5 Foot)

Manhol e Sl ab Base (5 Foot)

*Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 084. 900
TON
104. 00000
1, 076. 000
GAL
2. 25000
67. 000
sy
130. 00000
57.000
LF
315. 00000
21. 000
LF
610. 00000
147. 000
LF
105. 00000
0. 000
LF
85. 00000
1. 000
EACH
660. 00000
1. 000
EACH
6, 500. 00000
6. 000
EACH
3, 500. 00000
314. 000
LF

3. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 084. 900
0. 000
1, 084. 900

0. 000
0. 000
0. 000

67. 000
0. 000
67. 000

57. 000
0. 000
57. 000

21. 000
0. 000
21.000

147. 000
0. 000
147.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

314. 000
0. 000
314. 000

Page 5

ESTI MATE RUN11/21/2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:21: 31

AMOUNT

112, 829

8,710

17, 955

12,810

15, 435

660.

6, 500

21,000

942.

60

.00

00

00

00

00

.00

00

00

00

00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00000 Concrete Sidewal k 29. 000 29. 000
SY 0. 000 0.00
77.00000 29. 000 2,233.00
0230 608-00010 Concrete Curb Ranp 190. 000 190. 000
SY 0. 000 0. 00
180. 00000 190. 000 34, 200. 00
0235 609-21010 Curb and Gutter Type 2 (Section |-B) 256. 000 256. 000
LF 0. 000 0.00
30. 00000 256. 000 7,680.00

0240 609-21011 Curb and Gutter Type 2 (Section I-M 1,612. 000 1,612. 000
LF 0. 000 0. 00
27.00000 1,612. 000 43,524.00
0245 609-21020 Curb and Gutter Type 2 (Section I1-B) 12. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0250 609-21021 Curb and CGutter Type 2 (Section I1-M 727.000 727.000
LF 0. 000 0. 00
32. 00000 727.000 23, 264. 00
0255 609-40031 Curb Type 4 (Section B) (Key-Way) 332. 000 317.000
LF 0. 000 0.00
30. 00000 317. 000 9, 510. 00
0260 609-40120 Curb (Medi an) (Special) 41. 000 40. 500
SY 0. 000 0. 00
115. 00000 40. 500 4,657.50
0265 610-00026 Medi an Cover Material (6 Inch Patterned Concrete) 1, 269. 000 1,214. 000
SF 0. 000 0.00
11. 00000 1, 214. 000 13, 354. 00
0270 610- 00030 Medi an Cover Material (Concrete) 8, 669. 000 8, 669. 000
SF 0. 000 0. 00
7.00000 8, 669. 000 60, 683. 00
0275 612-00002 *Del i neator (Type I1) 35. 000 34. 000
EACH 1.000 28.50

28.50000 35. 000 997. 50



CONTI D

ROADWAY

CAT NO0200

0280 612-00003

0285 613-00206

0290 613-00306

0295 613-01200

0300 613-01300

0305 613-07003

0310 613-07004

0315 613-07005

0320 613-10000

0325 613-13006

0330 613-80130

C22025
22025-BID
SHER100- 289
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Three Pull Box

*Type Four Pull Box

*Type Five Pull Box

*Wring

*Lum nare (LED) (8500 Lunens)

*Servi ce Meter Cabinet

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
30. 50000
500. 000
LF
15. 00000
990. 000
LF
16. 50000
140. 000
LF
10. 50000
110. 000
LF
12. 50000
6. 000
EACH
900. 00000
3. 000
EACH
1, 050. 00000
2.000
EACH
1, 350. 00000
1. 000
LS
4, 400. 00000
4. 000
EACH
950. 00000
1. 000
EACH

5, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

230. 000
265. 000
495. 000

115. 000
875. 000
990. 000

140. 000
0. 000
140. 000

90. 000
20. 000
110. 000

6. 000
0. 000
6. 000

3. 000
0. 000
3. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

Page 7

ESTI MATE RUN11/21/2019

3,975

14,437

250.

.00

00

50

00

.00

.00

.00

.00

.00

.00

16:21: 31

AMOUNT

7,425

16, 335

1,470

1,375

5, 400

3,150

2,700

4,400

3, 800

5, 000

.00

00

00

00

00

00

00

00

00

00

00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-00011  *Sign Panel (Class I) 197. 000 197. 000
SF 0. 000 0.00
20. 00000 197. 000 3, 940. 00
0340 614-00012 *Sign Panel (Class I1) 34.000 34.000
SF 0. 000 0. 00
28. 00000 34.000 952. 00
0345 614-00013  *Sign Panel (Class Il1l) 48. 000 48. 000
SF 0. 000 0.00
31.50000 48. 000 1,512. 00
0350 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 28. 000 25. 000
Sli pbase
EACH 0. 000 0. 00
450. 00000 25. 000 11, 250. 00
0355 614-70024  *1310nm SFP Optic Mdul e 2. 000 2.000
EACH 0. 000 0.00
312. 00000 2.000 624. 00
0360 614-70030 *Optical Attenuator 2.000 2.000
EACH 0. 000 0. 00
99. 00000 2.000 198. 00
0365 614-70150  *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0.00
525. 00000 6. 000 3,150. 00
0370 614-70336 *Traffic Signal Face (12-12-12) 19. 000 19. 000
EACH 0. 000 0. 00
725. 00000 19. 000 13, 775. 00
0375 614-72836  *Conflict Monitor 1. 000 1.000
EACH 0. 000 0.00
1, 050. 00000 1. 000 1, 050. 00
0380 614-72855 *Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1.000 16, 000. 00
0385 614-72863 *Pedestrian Push Button Post Assenbly 6. 000 6. 000
EACH 0. 000 0.00

1, 325. 00000 6. 000 7,950. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-72885 *Traffic Signal Vehicle Detector (Special) 6. 000 6. 000
EACH 0. 000 0.00
5, 800. 00000 6. 000 34, 800. 00
0395 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
17, 600. 00000 1. 000 17, 600. 00
0400 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
19, 150. 00000 1. 000 19, 150. 00
0405 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 800. 00000 1. 000 21, 800. 00
0410 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0415 614-86248 *Traffic Signal Controller (Type 2070LC) 1. 000 1.000
EACH 0. 000 0. 00
7,400. 00000 1.000 7,400. 00
0420 614-86800  *Uninterrupted Power Supply 1. 000 1. 000
EACH 0. 000 0.00
9, 200. 00000 1. 000 9, 200. 00
0425 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 125. 000 0. 000
LF 125. 000 375. 00
3.00000 125. 000 375. 00
0430 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 1. 000 860. 00
860. 00000 1. 000 860. 00
0435 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 1. 000
EACH 0. 000 0. 00
325. 00000 1.000 325. 00
0440 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 1.000 1, 440. 00

1, 440. 00000 1. 000 1, 440. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 1.000 1,575. 00
1, 575. 00000 1. 000 1,575.00
0450 614-87692 *Et hernet Switch Type 11 1. 000 1. 000
EACH 0. 000 0. 00
5, 035. 00000 1.000 5, 035. 00
0455 625-00000  *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0460 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
0465 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0.00
4,500. 00000 1. 000 4,500. 00
0470 627-00008 *Modi fi ed Epoxy Pavenent Marking 22.000 22.000
GAL 0. 000 0. 00
91. 00000 22.000 2,002. 00
0475 627-00013 *Paverrent Marking Paint (H gh Build) 0. 000 0. 000
GAL 0. 000 0. 00
45. 00000 0. 000 0. 00
0480 627-01010 *Preformed Plastic Pavenent Marking (Type I)(Inlaid) 2,071. 000 2,071. 000
SF 0. 000 0. 00
11. 50000 2,071. 000 23, 816. 50
0485 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 949. 000 1, 949. 000
SF 0. 000 0.00
14. 00000 1, 949. 000 27, 286. 00
0490 627-30405 *Prefornmed Thernopl astic Pavement MarKking 279. 000 279. 000
(Wér d- Symbol ) s 0. 000 0.00
18. 00000 279. 000 5,022. 00
0495 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 917. 000 917. 000
Li ne
) SF 0. 000 0. 00

11. 50000 917. 000 10, 545. 50



CONTI D C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQIECT SHER100- 289 ESTI MATE NGO 0005 16: 21: 31
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0500 630- 00000 *Fl aggi ng 695. 500 634. 500
HOUR 61. 000 1, 769. 00
29. 00000 695. 500 20, 169. 50
0505 630- 00007 Traffic Control Inspection 37. 000 33. 000
DAY 4. 000 500. 00
125. 00000 37.000 4,625. 00
0510 630-00012 Traffic Control Managenent 58. 000 52. 000
DAY 6. 000 3, 450. 00
575. 00000 58. 000 33, 350. 00
0515 630- 00015 Uni formed Traffic Control Coordination 7.000 7.000
HOUR 0. 000 0.00
16. 00000 7.000 112. 00
0520 630-80341  Construction Traffic Sign (Panel Size A) 38. 000 14. 400
EACH 1. 600 112. 00
70. 00000 16. 000 1,120.00
0525 630-80342 Construction Traffic Sign (Panel Size B) 58. 000 50. 400
EACH 5.600 700. 00
125. 00000 56. 000 7,000. 00
0530 630-80343 Construction Traffic Sign (Panel Size O 4. 000 0. 000
EACH 4. 000 660. 00
165. 00000 4. 000 660. 00
0535 630- 80355 Portabl e Message Sign Panel 5. 000 4.500
EACH 0. 500 1, 100. 00
2,200. 00000 5. 000 11, 000. 00
0540 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 504. 00
1, 260. 00000 4. 000 5, 040. 00
0545 630- 80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0.00
45. 00000 0. 000 0. 00
0550 630-80380 Traffic Cone 200. 000 67.500
EACH 7.500 97.50
13. 00000 75. 000 975. 00



CONTI D: C22025 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22025-BI D ESTI MATE RUN 11/ 21/ 2019
PRQJECT: SHER100- 289 ESTI MATE NO 0005 16: 21: 31
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80393 St ackabl e Vertical Panels 183. 000 164. 700
EACH 18. 300 823. 50
45. 00000 183. 000 8, 235. 00
0560 630-85041 Mobi | e Attenuator 21. 000 21. 000
DAY 0. 000 0. 00
360. 00000 21. 000 7,560. 00
0565 700- 70010 F/ A M nor Contract Revisions 27, 405. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0570 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0575 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0585 700-70023 F/ A On- The-Job Trai nee -3, 560. 000 610. 000
FA -4,170. 000 -4,170.00
1. 00000 -3, 560. 000 -3, 560. 00
0590 700-70060 F/ A Adjust Utilities 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0595 700-70190 F/ A Electric Service Furnish & Install Electric 300. 000 300. 000
Servi ce
FA 0. 000 0.00
1. 00000 300. 000 300. 00
0600 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70589 F/A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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CAT NO0200

0700 206-00065

0705

603- 01185

0710

630- 00003

0715

900- 00006

0720 900-00014

CAT NO0400

0615 620-00020

C22025
22025-BI D
SHER100- 289
| TEM
DESCRI PTI ON
ROADVAY
Str Bkfl (FlowFill)

18 In RCP (CIP) Class V

Uni forned Traf Cirl

Added Item (Dol lar)/

Added Item (Lunmp Sum)/

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
60. 000
cy
115. 00000
724. 000
LF
95. 50000
61. 000
HOUR
85. 00000
0. 000
DOL
8, 308. 00000
1. 000
LS
8, 308. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
650. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 21: 31
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
60. 000
0. 000 0.00
60. 000 6, 900. 00
724.000
0. 000 0.00
724.000 69, 142. 00
61. 000
0. 000 0.00
61. 000 5,185. 00
0. 000
0. 000 0.00
0. 000 0. 00
1. 000
0. 000 0.00
1. 000 8, 308. 00
1,257,343.70 % 35,670.00% 1, 220, 843. 20
1. 000
0. 000 0.00
1. 000 650. 00
650. 00 $ 0.00% 650. 00
1,257,993.70$ 35,670.00$ 1, 221, 493. 20



